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Abstract: The project success depends to a large degree on communication and coordination among 
team members. But project management systems and models do not support cooperative group work. 
Their basic philosophy is rather hierarchical and centralistic. It is the intention of this paper to present 
an Organisational Model for simplifying the complexity of managing software project, both at software 
project modelling aspect and the aspect of communication and coordination among project team 
I 
members. In particular, it focuses on the following points: an activity is the main component of project 
management, the constraints between activities and resources must be established. A role defines a 
group of duties and responsibilities. The activity related communication proceeds by the exchange of 
products between roles. While the constraints coordinate the products flow between roles. The benefit of 
the practical use of the model is to reduce the coordination effort required of project team members, and 
thus to increase the productivity in software development project. 
Keywords: Software Project Management, Organisational Model, Activity Model, Group 
Communication and Coordination, Computer Supported Cooperative Work (CSCW), Petri-Nets. 
l. Introduction 
With the advance of an information-oriented society, the need for software development has increased. 
The software products are becoming larger and more complex and that project teams are, and will 
continue to be, the dominant way of organising software production (6) . Therefore, co-operation 
between teams also becomes increasingly crucial for the project success. In ( 1] is suggested that 
software projects is a typically a collective human activity that involve communication among 
participants during development project. However, many systems have been developed to support 
project management and many models have been suggested to represent the structure of a project. These 
models focus mainly on the structure of work, as in the Work Breakdown Structure but do not support 
cooperative group work. Their basic philosophy is rather hierarchical and centralistic. 
The aim of this work is to develop an Organisational Model which meets the requirements of software 
project management, and communication and coordination of a software project team. Over the last few 
years there has been a considerable amount of research devoted to the subject of Computer Supported 
Cooperative Work (CSCW). Many of area have been addressed within this field, ranging from the 
development of underlying technologies to support CSCW, through studies of group working in 
general, to the proposal of abstract frameworks for modelling group communication using computers. 
Our analysis is based on the two following projects that have addressed this issue: 
1 The reported work is part of TELEC03 project (which is under way) sponsore4 by Rhone-Alpes region as part 
of the T elepresence program. 
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er The AMIGO Advanced project [3) involved several European institutions, and was funded by the 
Cost-1 1  ter programme. It concentrated on describing the applications of their AMI GO Activity Model 
(AAM) in designing concrete group communication activities. 
er The Activity Model Environment (AME) (5) was developed by the MacAll II group at Nottingham 
University, and sponsored by Digital. The project aimed to develop a model of group working within an 
organisation based on the concept of an activity. 
In addition, the study of others CSCW models and applications that support and coordinate 
communication in groups, presented in (3) , helped us to improve our understanding of the requirements 
and needs of group communication. This paper is organized as follows: section 2 gives a description of 
the framework of the proposed Organizational Model. Section 3, outlines the existing implementation 
of the model, by using Cap Gemini's Process Weaver toolset. A conclusion and area for future work 
will be given in section 4. 
2. The conceptual framework 
The conceptual framework of the model encompasses the requirements of a software project 
management as well as some specific requirements of the existing CSCW models. We considered the 
following eight components of the framework: 
./ Activity: An activity is the work through which a worker uses and creates the products, 
such as documents, codes, etc. The formal description of an activity details the start-state and end­
state(s) as well as the roles and products that will be involved in its perforIJ13Dce. Any activity includes 
also the attributes which store the data required for project management. 
./ Product: A product is in input and output of an activity. It may contain informations 
produced by one person which is to be consumed by the receiving person(s) .. Products are also used to 
measure the progress of the activity in a quantitative way. A product should cany enough information to 
enable the receiving user to recognize what s/he is expected to do in order to co.ntinue the activity, i.e. to 
realize the requested manipulation and/or to produce the requested output. 
./ Resource: A resource is an entity that performs an activity or support it. It includes 
person resources and non-person resources such as tools and machines . 
./ Role: A role defines a set of duties and responsibilities that may be taken on by one or 
more people. Examples of roles are: project managers, designers, programmers, quality assurance 
managers, etc . 
./ Project: A project includes the activities, products and resources of the project. Project has 
also attributes, which are used for retrieving similar projects in existence. 
We have adopted the Activity Motiel for software project modelling [7) . Thus, the activities are main 
components for project management. The structure of the project is described as sets of activities, 
whose partial ordering can be calculated from product items that are produced as output from certain 
activities and needed as input to others. Further constraints on how activities can be scheduled are 
introduced by used resources . 
./ Constraint: we have insisted in (7) that activities as well as the resources which perform 
and support activities should be specified and that the relationships between them must be dynamically 
established in order to represent the characteristics of a software project. Thus, four constraints on the 
relationships between an activity and its associated components have been identified. They are shown as 
follows: 
Iii An activity has some constraints on its products which must be meet before the execution of 
that activity. We call these 'pre-condition '. 
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Iii An  activity has some constraints on its products which must be meet after the execution of 
that activity. We call these 'post-condition '. 
The pre-conditions and post-conditions of each activity can be compared to determine the relationships 
among the various activities, e.g. whether an activity is preceded by another activity, succeeded by 
another activity, etc. 
The relationships between activities and resources have the following constraints: 
Iii An activity may have some requirements about the qualifications and skills necessary for 
performing the activity. On the other hand, persons resources have the qualifications and. skills (i.e. 
roles). When the project manager assigns an activity to someone, the qualifications and skills required 
by the activity and possessed by the person are compared and checked for consistency. This constraint is 
represented by the relationship 'engaged in '. 
Iii When tools and machines are used to execute an activity, this constraint is represented by 
the relationship 'supported by'. 
,/ Function: A function is performed by roles and products as part of an activity. Examples 
of functions are: send, receive, fill in, reply, evaluate, etc. 
,/ Workspace: A workspace is a conceptual work area associated with a particular role (so a 
person playing several roles would use a different workspace for each role) . It contains a collection of 
products, tools and access to external resources that are needed for successful performance of an 
activity. Conceptually, the workspace for each role is shared by all persons playing the similar role. 
Persons playing other roles may see the contents of the workspace, but they may not access them. 
Workspace constitutes the basis concept of cooperation modelling among project team members. The 
activity related communication proceeds by the exchange of products between roles (via workspace), on 
which they may perform functions. The functions which roles must perform on products are not 
modeled and stay within the roles' responsibility. Thus privacy of the participants is not affected. The 
constraint component coordinates the flow of products between roles associated with an activity. The 
consequent part of the consµainte specifies what is to be done and who is to carry out the structuring 
works, that parts of it may be executed concu"ently or must be executed sequentially. The persons can 
be addressed by their role name. The duties, rights and responsibilties of role should be expressed in the 
role specification. We assume that e:ach team member may have more than one role, and that one role 
may be held by more than one team member, and that it is possible to change associations of roles to 
persons during project development, e.g. in case of illness. 
3. Implementation 
The proposed model has been implemented on a HP Workstation using the Cap Gemini's Process 
Weaver toolset [2] .  The project structure is described as hierarchy of activities. An activity is based on 
process centred modelling. The process representation is done using Petri-Nets formalism, which 
models the organisation of work between the various roles performing activity. We used the Process 
Weaver Cooperative-Shel/ (Co-Shell) language for constructing scripts which are attached to conditions 
(i.e. pre-conditions and post-conditions) and actions. During the life of a process, in addition to linear 
action sequences which may occur, concurrent or alternative action bundles may also take place. 
The Co-She// language includes functions for broadcasting or catching events on the network, matching 
patterns of events and exchanging of objects (such as products, tools, etc.) among workspaces by using a 
Broadcast Message Server (BMS for short), invoking the standards UNIX Shells, etc. Workspace is 
modelled as a work context (using a work context graphical editor) which consists of a description of 
the activity to be done. The model has been implemented centrally on one workstation, however it can 
not be called a centralistic approach. Each Petri-Net for the activities can be processed on different 
workstations. 
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4. Conclusion 
In this paper, we have proposed the suitable Organisational Model for simplifying the complexity of 
managing software project. The structute of project bas been described as sets of activities. The 
constraints between activities and resources have been established. Roles are differentiated from people, 
thus allowing a separation of responsibilities between a role and the person playing it. The activity 
modelling is based on Petri-Nets formalism, which aims at describing work on organisation and team 
levels. The coordinated communication between roles is governed by ·  the constraints. They define who 
·should execute what, when, and by which means throughout the whole activity. These requirements 
were applied to the representation of the Organisational Model, which leads to an effective organisation 
of both individual and team work. For the team, it ensures better coordination and just in time 
development. We have described in [8] the multimedia courseware development project through the 
proposed model. Because this example project is typical feature of work distribution, and the degree of 
coordination of the skills and efforts of the courseware team is relevant factor affecting the courseware 
quality as well as the efficiency of production [4] . Thus, this modelling of group working will facilitate 
the subsequent development of the computer system, to support collaborative authoring and courseware 
development, which is under development. 
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